

|c|i|t|i|

If a whole pizza
is too much,
take a slice!

Certified



Corporation



STAKEHOLDERS

GOVERNANCE

BUSINESS CASE

HEALTH CHECKS

MAXIMISING VALUE

PERFORMANCE

RESOURCE CONSTRAINTS

|*c*|*i*|*t*|*i*| citi.co.uk/pce2025



Decision making is a key component of Project Controls, it is analytical, based on variance analysis and trend analysis. With the rise in use of technology generally, organisations need to ensure they are growing capability to enable their delivery communities to succeed. Empowering robust decision making and implementing moderate control measures early can support the project controls community.

We support organisations to understand the decision-making process and prioritisation of projects and programmes; we support you by assessing and developing capability to enable effective and efficient project controls.

Maximising value - Is your portfolio delivering maximum value to the business?

Performance - Are your business-critical projects set up for success?

Forecasting spend - How confidently can you forecast total spend for your portfolio?

Health checks and trend analysis - Are your projects on track against targets?

Resource constraints - Do you have enough and/or the right resources?

Governance - Are your roles, responsibilities, and decisions clearly defined?

Stakeholder management - What are your stakeholders expectations and concerns?

Business case - Do your business cases add enough value to project initiation?

Certified



Corporation